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Project Summary
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Status

Supporting Mission Readiness Testing
Supporting Mission Readiness Testing

CCS Release 1 delivered for acceptance
testing

Sustaining engineering support funded
thru 12/04

Supported testing of Build 4.1. Build 4.1
delivered on 12/21/04

Developing Image Transformation
software

Supported Thermal Vacuum testing of
PCB

HST SAC/FOT Tracking Request
System delivered for acceptance test

Lisa Mazzuca invited to be a member of
ST Imaging Spectrograph Anomaly
Resolution Board



Project Summary

Project Nov Dec Jan LastStatus CS SSC Status
Code 600
LEP August 2001 1.0 0.0 Supporting PI check-out of LZP
software
SPDF July 2002 2.0 0.0 Submitted article describing SPDF
Web Services and TIPSOD to NASA
Tech Brief Journal
Stellar Imager - - - May 2002 0.2 0.0  Supporting FIT development
Code 900
ESMF - - - December 2002 0.5 0.0 Restructuring GISS climate models
Flight Dynamics
GMAT - - - ________ 4.2 0.0 Build 1 delivered 11/14/03
ACT - - - ........ 0.1 0.0 Waiting FD customer analysis
TRMM Automation - - - -------- 02 00  Designreview for new frontend
FFTB - - - ________ 02 0.0 Modifying control algorithms
¢ ¢ & -
Tiopt B G G I G - 01 0.0 Final release delivered; waiting on
customer feedback for enhancements
GTDS Ul 1.2 0.0 Development of Release 2; generation

of User’s Guide 5



Project Summary

Project Nov Dec Jan LastStatus CS SSC Status

Mission Services

SWSI August 2001 0.5 0.0 ORR 7/10/03; Release 3.1
operational 7/28/03

McMurdoGSUpgrade G  © &G | G @ - 0.5 0.0 T. Sardella currently on TDY in
Antarctica
NASA SW Initiative
CMMI/EPG August 2003 0.6 2.0 Revising Center Process
Improvement Plan; ISD CCB Process
submitted to Branch Heads for review
Metrics March 2002 0.2 0.5 Presented Metrics Group progress to
NASA SWG at Sunnyvale, CA
swég@ o e 0.3 0.5 Sharing process improvement and
metrics assets
Technology
AMPS o I VY e 07 35 Waiting for MOMS task to be

subcontracted to CSC

Adaptive Sensor Fleet - - -------- 05 0.0 Supporting reqts/design

Roadmap Y Y Y | - 0.0 0.0 Preempted by GMSEC support

AFSRGT Y Y Y 0.7 0.0



Project Summary

Project Nov Dec Jan LastStatus CS SSC Status
GMSEC
Planning & Scheduling Y = e 1.7 0.5 Waiting for MOMS task to be
subcontracted to CSC; performing
STK Scheduler evaluation

Architecture/Labs ¢ | ¢ | ¢ @<=Z0Z - 15 0.0 Six demonstrations held 12/03

SIMSS

Y 1.0 0.5 Waiting for MOMS task to be
subcontracted to CSC

Trend/Event Analysis - - - ------- 0.7 4.0 Wind/Polar ITPS Reqts/Design

Review 1/29/04; ITPS SOHO
Release 2 scheduled for 2/04

FD Automaton oG ' G | &G @@= —- 0.7 0.3 AutoFDS operational for TRMM in
12/03; GMSEC task initiated in 1/04

MADECC Y Y - ....... 0.1 0.1  GMSEC task initiated 1/04

Middleware Evaluation - - - ....... 0.5 0.3 GMSEC task initiated 1/04



Staffing Overview

Project Breakout CS Support Levels

HST ESDIS 2.3
Swift 10% Code 600 3.2
8% GNC HST 3.4
ES7£;OIS g 22%, GNC 7.0
Other Mgmt/Admin 29
4% Swift 2.8
Te°h6'17|°9y_\' GMSEC 6.2
Mis;ion Code 900 0.5
Services— Mgmt/Admin ['\asa sw 1.1
3% 9% — .

Mission Services | 1.0
NA%‘?} SW / Code 600 Technology 1.9

0
Code 900 9% Other 1.4

1% GMSEC
18% Total 33.7




Acronyms

ACCS
ACT
AFSRGT

AMPS
ASSET
BAT
CCA
CCS
CDA
CMMI
DR
DSE
DSS
EPG
ESDIS
ESMF
ESMO
FDS
FFTB
FIT
FSW
GISS
GMAT
GMSEC

Automated CCS CM System
Attitude Contingency Tool

Automated Flight Software Requirements
Generation Tool

Automated Mission Planning System
Advanced SSR Scheduling Tool

Burst Alert Telescope

Common Component Architecture
Control Center System

coordinated data analysis

Capability Maturity Model - Integrated
discrepancy report

Distributed Synthesis Environment
Distributed Space Systems
Engineering Process Group

Earth Science Data Information System
Earth System Modeling Framework (931)
Earth Science Mission Operations
Flight Dynamics System

Formation Flying Testbed

Fizeau Interferometer Testbed

flight software

Goddard Institute for Space Studies
Goddard Mission Analysis Tool

GSFC Mission Services Evolution Center

GTDS
HST

ICD

1&T

LEP
MADECC

MMS
PFFIAT

PSS
P&S
SDP
SPDF
SIMSS

SMGT
SMOV
SNAS
SPLAT
SSC
SSR
SWG
SWSI

Goddard Trajectory Determination System

Hubble Space Telescope

Interface Control Document

integration and test

Laboratory for Extraterrestrial Physics (696)

Multiple Autonomous Discrete Event
Controllers for Constellations

Mission Management System

Precision Formation Flying Integrated
Analysis Tool

portable spacecraft simulator
planning and scheduling

science data processing

Space Physics Data Facility (632)

Scalable Integrated Multi-Mission
Simulation Suite

Servicing Mission Ground Testing
Servicing Mission Observatory

Space Network Access System

SSR Playback Automation Tool

Swift Science Center

solid state recorder

Software Working Group

Space Network Web Services Interface
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